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volume of requests to the application. At any given time, an application may be running as one AI 
or many AIs, handling requests across all of them. The number of Application Instances running is 
easily determined by viewing the VMware Cloud Foundry dashboard. The licensing metric relates 
to the number of Application Instances across all foundations, licensed in bundles of 50. 

The above is a summary only. Please see below and as attached for full details. 

The terms and conditions of the Customer Contract remain in full force and effect except as changed 
under this Change Request.  

SCOPE 

There are no Professional Services in scope under this Change Request. This Change Request 
services to extend and add to the existing Subscriptions purchased by Customer under the Customer 
Contract. 

EFFECT OF CHANGE ON CONTRACT SPECIFICATION 

Please see Module 3, attached to this Change Request. 

EFFECT OF CHANGE ON PROJECT TIMETABLE 

N/A 

New PIPP (annexed) 

N/A 

EFFECT OF CHANGE ON CHARGES AND TIMING OF PAYMENT 

Please see Module 3 Order Form, attached to this Change Request. 

CHANGES TO CSI 

N/A 

CHANGES TO CUSTOMER PERSONNEL 

N/A 

CHANGES TO CUSTOMER ASSISTANCE 

N/A 

PLAN FOR IMPLEMENTING THE CHANGE 

N/A 

THE RESPONSIBILITIES OF THE PARTIES FOR IMPLEMENTING THE CHANGE 

N/A 

Responsibilities of the Contractor 

N/A 

Responsibilities of the Customer 

N/A 

EFFECT OF CHANGE ON PERFORMANCE OF ANY DELIVERABLE 

N/A 

EFFECT ON USERS OF THE SYSTEM/SOLUTION 

N/A 

EFFECT OF CHANGE ON DOCUMENTATION DELIVERABLES 

N/A 
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EFFECT ON TRAINING 

N/A 

ANY OTHER MATTERS WHICH THE PARTIES CONSIDER IMPORTANT 

N/A 

ASSUMPTIONS 

The plan for implementing the changes is based on the agreed terms and conditions of the existing 
contract. If the assumptions are or become untrue the Parties will address the effect of the change 
through a subsequent CR. 

LIST OF DOCUMENTS THAT FORM PART OF THIS CHANGE REQUEST 

Module 3 Order Form, attached to this Change Request 

CUSTOMER CONTRACT CLAUSES, SCHEDULES AFFECTED BY THE PROPOSAL ARE AS 
FOLLOWS: 

N/A 

Note that variations to any of the terms and conditions of the Procure IT Framework including the 
Protected Clauses require the Customer to obtain the prior written approval of the Contract Authority 
and the Secretary, New South Wales Department of Finance, Services and Innovation approval in 
accordance with directions and policies issued by the Board from time to time. (clause 26.2)) 

AUTHORISATION 

The Contractor must not commence work on the Change Request until is signed by both Parties.  
Once signed by both Parties, the Customer Contract is updated by this Change Request and any 
provisions of the Customer Contract that conflict with this Change Request are superseded. 

 

 

 

 

 

 

 

  






















